DATE: OCTOBER 11, 1985

SUBJECT: POLREP #2, ASBESTOS SITE INVESTIGATION PROJECT
LOCATION: NASHUA, NEW HAMPHSIRE

POLLUTANT: ASBESTOS

GCCURRENCE. DATE: o I
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER

SEVERITY: POTENTIAL MAJOR SDMS DoclID
CATEGORY: DUMPING

SOURCE: JOHNS~-MANVILLE CORPORATION, NASHUA, NH *
REGION: EPA REGION 1 (617) 223-7265

! U. S. ENVIRONMENTAL PROTECTION AGENCY

OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

LEXINGTON,MA

ON SCENE COORDINATOR PAUL R. GROULX,

SITUATION:

THIS PROJECT IS IN REFERENCE TO THE MEMO DATED SEPTEMBER 5, 1985 TO
PATRICK FLYNN, CONTRACTS OFFICE, WASHINGTON, D.C. FROM DONALD BERGER,
CHIEF OF THE OIL AND HAZARDOUS MATERTALS SECTION, REGION I, IN WHICH EPA
JOINTLY WITH THE STATE OF NEW HAPSHIRE WILL IDENTIFY ALL THE ASBESTOS
SITES IN NEW HAMPSHIRE THAT WARRANT REMOVAL ACTION IN 1986.

IN REFERENCE TO ORIGINAL LIST SUPPLIED TO EPA FROM THE STATE OF N.H. DATED
APRIL 16, 1985, EPA INITIATED INVESTIGATION TO THE SITES REQUESRED.
A TOTAL OF (8) SITES WERE IDENTIFIED BY THE STATE. :

IN RESPOND TO THE STATES REQUEST, A LETTER DATED JUNE 16, 1985 WAS ISSUED
TO THE STATE FROM EPA WITH A STATUS OF PENDING ACTION.

A CDC HEALTH ADVISORY WAS ISSUED ON THE FOLLOWING (5) SITES, IMMEDIATELY
AFTER EPA GATHERED THE REQUIRED INFORMATION FROM ITS SITE INVESTIGATIONS,
THE FOLLOWING SITES WERE IDENTIFIED AS PRESENTING A SUBSTANTIAL IMMEDIATE
HEALTH THREAT TO THE PUBLIC:

®9,11,13 Lowell Road, Hudson, N.H.

° 18 Ferry Street, Hudson, N.H,

° 17 BroadView Ave., Nashua, N.H.

° South Bank of the Nashua River, Nashua, N.H.
° Shady Lane Recreational Area, Nashua, N.H.

EPA STATUS AS OF 10/11/85

°©9,11,13 Lowell Rd. Hudson,N.H.

° Shady lane Recreational Area
Nashua, N.H.

SITE STABILIZED AND COMPLETED 10/8/85

SITE STABILIZED AND COMPLETED 10/9/85



-2-

® South Bank of the Nashua River PHASE 1, Temporary cover and Fencing
Nashua, N.H, installed to restrick access
ONGOING/TENTATIVE COMPLETION

DATE 10/12/85

® 17 Broadview Avenue, Nashua, N.H.
(Fimble Door)

° 18 Ferry Street, Hudson, N.H.
(Exxon Company)

ACTION:

~ PENDING ENFORCEMENT ACTION

- PENDING ENFORCEMENT ACTION

FISCAL 1986 SITE INVESTIGATION LIST SUBMITTED TO EPA FROM STATE OF N.H.
(re: 13 September 1985 to: Berger EPA from: Minichiello N.H.)

1. 25 WASON ROAD, HUDSON, N.H. TAX
2. INDUSTRIAL DRIVE, HUDSON, N.H. TAX
3. 40 RUSSELL AVENUE, NASHUA, N.H. TAX
4. WEST BANK OF THE MERRIMACK RIVER, NASHUA, N.H. TAX

TAX

TAX
5. 44 BROAD STREET, NASHUA,N.H. TAX
6. NORWELL STREET, NASHUA, N.H. TAX

MAP
MAP
MAP
MAP
MAP
MAP
MAP
MAP

#011
#032
#007
#023
#024
#040
#071
#102

lot
lot
lot
lot
lot
lot
lot
lot

0079
0007
0075
0027
0018
0034
0002
0174

7. OAKLAND AVENUE, 19 E. DUNSTABLE ROAD, NASHUA,N.H. TAX MAP #109 lot 0036

8* South Bank of the Nashua River, Nashua, N.H.

s

lot

0041

*NOTE: THE SOUTH BANK OF THE NASHUA RIVER ASBESTOS SITE SHOULD BE INCLUDED

IN THIS LIST OF SITE FOR INVESTIGATION AND DERMINATION OF THE EXTENT
OF ASBESTOS, SURVEYING AND REFERENCE TO THE USACE FOR FINAL
THIS
SITE IS PRESENTLY ONLY BEING FENCED AND MUST UNDERGO EXTENSIVE
WORK FOR SITE STABILIZATION DUE TO ITS LARGE AREA AND STEEP SLOPES

ENGINEERING DESIGNS FOR ADEQUATE STABILIZATION OF THE SITE.

AND EMBANKMENTS.

THE STATE DESIGNATED CONTACT 1S PAMELA SPRAGUE (603) 271-4621
271-4664

FUTURE:

THE EPA 0SC AND THE STATE OF NEW HAMPSHIRE REPRESENTATIVE HAVE SET A
FIELD DESIGNATED DATE OF OCTOBER 16 and 17 TO COMMENCE A JOINT FIELD
INVESTIGATION AND DATA GATHERING OPERATION, TO REVIEW AND INVENTORY

THE NEWLY SUBMITTED SITES.

CASE PENDS !..‘..0..0....l..........l.....'..‘....l.



POLREP DISTRIBUTION LIST

Polrep: 2
Date: 10/11/85
Site: SOUTHERN N.H,

X National Response Center Asbestos Site

400 Seventh Street, S.W., Washington,D.C. 20590 Investigation Project
X U.S. Environmental Protection Agency

Emergency Response Division, (WH-548-B)

401 M Street, S.W. Washington, D.C. 20460 .

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness
X Mel Holman, Director, Waste Management Division
X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley
X Donald Berger W L
X Paul Groulx (OSC job file) original il

X POLREP FILE (office copy)

OTHERS
X
John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301
X
Patrick Flynn, Contracting Officer

U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214-F)
Washington,D.C. 20460



